

島根原子力情報伝送システム伝送計画 (平成29年3月)

	3月																															
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
1号機発電機出力						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
2号機発電機出力						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
N o. 1モタリングポスト						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
N o. 2モタリングポスト						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
N o. 3モタリングポスト						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
N o. 4モタリングポスト						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
N o. 5モタリングポスト						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
N o. 6モタリングポスト						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
1号機放水路水モタ						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
2号機放水路水モタ						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
1号機排気筒モタ						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
2号機排気筒モタ						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
1号機タービン排気筒モタ						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
2号機非常用ガス処理系モタ				①3/1 9:30~13:00																												
風向						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							
風速						②3/6 9:00~3/9 17:00																			②3/21 9:00~3/23 17:00							

[作業内容]

- ①2号機支持構造物耐震補強工事におけるノイズチェックに伴う伝送停止 (3/1)
- ②緊急時原子力発電所情報伝送システムサーバ等保守点検に伴う伝送停止
(3/6~3/9, 3/21~3/23)

以上