

島根原子力情報伝送システムの伝送計画（2019年11月）

□ テレメータ変動期間
 ■ テレメータ停止期間

| | 11月 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----------------|--------------------|---|---|---|-------------------------|---|---|---|---|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|----|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | | | | | | | | | | | | | | | | | | | | | |
| 2号機発電機出力 | | | | | ■ ②11/5 9:00~12/2 17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 1モニタリングポスト | ■ ①11/1 9:00~17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 2モニタリングポスト | | | | | ■ ①11/5 9:00~17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 3モニタリングポスト | ■ ①11/1 9:00~17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 4モニタリングポスト | | | | | ■ ①11/5 9:00~17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 5モニタリングポスト | ■ ①11/1 9:00~17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| No. 6モニタリングポスト | | | | | ■ ①11/5 9:00~17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1号機放水路水モニタ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2号機放水路水モニタ | | | | | ■ ②11/5 9:00~12/2 17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1号機排気筒モニタ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2号機排気筒モニタ | | | | | ■ ②11/5 9:00~12/2 17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1号機タービン排気筒モニタ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2号機非常用ガス処理系モニタ | | | | | ■ ②11/5 9:00~12/2 17:00 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 風向 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 風速 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

[作業内容]

- ①長期停止追加点検工事のうちモニタリングポスト点検工事に伴う伝送停止（11/1, 11/5）
- ②2号機運転監視用計算機部品取替え工事に伴う伝送停止（11/5~12/2）
- ③2号機非常用ガス処理系吸込み配管改造工事におけるRT作業に伴う伝送停止（11/12~11/13）

以上