

島根原子力情報伝送システムの伝送計画（2021年1月）

□ テレメータ変動期間
 ■ テレメータ停止期間

	1月																																			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
2号機発電機出力														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
No. 1モータリングボスト														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
No. 2モータリングボスト														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
No. 3モータリングボスト														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
No. 4モータリングボスト														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
No. 5モータリングボスト														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
No. 6モータリングボスト														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
1号機放水水路モニタ														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
2号機放水水路モニタ														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
1号機排気筒モニタ														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
2号機排気筒モニタ														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
1号機カーボン排気筒モニタ														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③			
2号機非常用ガス処理系モニタ														③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③	③		
風向														①	②	③	④	④																		
風速														①	②	③	④	④																		

[作業内容]

- ① 気象観測装置定期点検工事に伴う伝送停止（1/12～1/15）
- ② 管理事務所2号館非常用電源盤切替に伴う伝送停止（1/13）
- ③ 2号機運転監視用計算機端末機器修理工事に伴う伝送停止（1/14～1/15）
- ④ 管理事務所2号館消火栓配管調査および修理工事におけるノイズチェックに伴う伝送停止（1/18, 1/19）
- ⑤ 2号機プロセス放射線モニタサンプリングラック点検工事に伴う伝送停止（1/19, 1/21, 1/26, 1/28）

以上