

島根原子力情報伝送システムの伝送計画（2022年2月）

	2月																											
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28
2号機発電機出力	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ⑦2/16 13:00~16:00 </div>																											
N.o. 1モリタダ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ⑤2/10 9:00~18:00 ⑧2/21 9:00~18:00 ⑩2/28 9:00~3/4 18:00 </div>																											
N.o. 2モリタダ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ⑤2/10 9:00~18:00 ⑧2/21 9:00~2/25 13:00 ⑩2/28 9:00~18:00 </div>																											
N.o. 3モリタダ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ⑤2/10 9:00~18:00 ⑧2/21 9:00~18:00 ⑩2/28 9:00~3/4 18:00 </div>																											
N.o. 4モリタダ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ⑤2/10 9:00~18:00 ⑧2/21 9:00~2/25 13:00 ⑩2/28 9:00~18:00 </div>																											
N.o. 5モリタダ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ⑤2/10 9:00~18:00 ⑧2/21 9:00~18:00 ⑩2/28 9:00~3/4 18:00 </div>																											
N.o. 6モリタダ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ⑤2/10 9:00~18:00 ⑧2/21 9:00~2/25 18:00 ⑩2/28 9:00~18:00 </div>																											
1号機放水路水モ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ④2/10 9:00~12:00 ⑤2/10 9:00~18:00 </div>																											
2号機放水路水モ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ④2/10 9:00~12:00 ⑥2/15 8:30~17:00 ⑦2/16 8:30~17:00 ⑩2/21 8:30~17:00 ⑫2/22 8:30~17:00 ⑬2/28 8:30~17:00 </div>																											
1号機排気筒水モ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/16 9:00~12:00 ⑤2/10 9:00~18:00 </div>																											
2号機排気筒水モ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ③2/8 10:30~11:00 ④2/10 9:00~12:00 ⑦2/16 13:00~16:00 </div>																											
1号機セブ排気筒水モ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ④2/10 9:00~12:00 ⑤2/10 9:00~18:00 </div>																											
2号機非常用MS処理系モ	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ④2/10 9:00~12:00 ⑦2/16 13:00~16:00 </div>																											
風向	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ④2/10 9:00~12:00 ⑦2/16 13:00~16:00 </div>																											
風速	<div style="display: flex; justify-content: space-between;"> ①1/20 9:00~2/1 17:00 ②2/8 9:00~12:00 ④2/10 9:00~12:00 </div>																											

【作業内容】

- ①ERSSへの伝送項目追加工事に伴う伝送停止（1/20～2/1）
- ②2号機火災防護設備設置工事におけるノイズチェックに伴う伝送停止（2/8）
- ③2号機固定式消火設備設置工事におけるノイズチェックに伴う伝送停止（2/8）
- ④自動火災報知設備設置工事におけるノイズチェックに伴う伝送停止（2/10）
- ⑤野外放射線モニタ盤扉ハンドル修理工事に伴う伝送停止（2/10）
- ⑥2号機放水接合槽モニタリング開口部嵩上げ工事および除却工事における伝送停止（2/15, 2/16, 2/21, 2/22, 2/28）
- ⑦2号機排気筒低レンジモニタ分離工事におけるノイズチェックに伴う伝送停止（2/16）
- ⑧モニタリングポスト操作表示器取替工事に伴う伝送停止（2/21～2/25, 2/28～3/4）

以上